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         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

None.

An additional alternative 

must be costed out using 

only state staff.

1. Were recent milestones completed on 

schedule?

Business 

requirements from 

the FSR need to be 

more detailed for the 

RFP.

"Develop RFP" milestone is 

extended by two months.

Adjust subsequent 

milestones.

6.  Were any tasks or milestones removed?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

GC 19130 (a) 

justification must be 

worked on with SPB.

None.

Justification for GC 19130 

(a) will be done concurrently 

with the RFP process.

2. Were any key milestones or deliverables 

rescheduled?

RFP development 

will take longer than 

planned.

Subsequent milestones 

have been pushed out.

In order to stay within 

overall project timeline, we 

shortened the roll-out 

period. We were able to 

make this adjustment 

because we realized the 

vendor solution will be 

available for training 

immediately.

3. Was work done that was not planned?

ITPP review caused 

us to justify 

Personal Services 

based on GC 19130 

(a).
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No

No

No9.  Are there any staffing problems?

7.  Were any scheduled tasks not started?

8.  Are there any new major issues?
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Action Required

3. Is there any unplanned work that needs to 

be done?
None.

Work can be successfully done 

concurrently with other activities.

Look Ahead View

Questions Impact

1. Will upcoming critical path milestones or 

deliverables be delayed?

Pending determination if RFP date of 

6/3/09 can be met.

Work to get the RFP through internal 

clearance by 6/3/09.

2. Do any key milestones or deliverables need 

to be rescheduled?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

6.  Are there any tasks or milestones that 

should be removed from the plan?
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Target 

Date

Forecast 

Date

4/30/09 6/30/09

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Develop RFP In progress

Business requirements 

need to be more detailed; 

no impact to the 

implementation date.

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

ITPP submitted to DGS.

Project Charter (using new CA-PMM) started.

Business Requirements Document drafted and under review.

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones x

Schedule x

OneTime Cost x

Resources x

Deliverables x
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Target 

Date

Forecast 

Date

4/30/09 6/30/09

If Delayed, Impact to 

Implementation Date
Date Completed

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status

Develop RFP In progress Business requirements 

need to be more detailed; 

Milestones x

Schedule x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Continuing Cost x

One Time Cost x

Resources x

Deliverables x
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2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

15% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

0Medium

Weak
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  1

Vendor Viability Rating Rationale

The vendor community was previously surveyed.  From the survey we identified several vendors who offer this same service to other states.  These same vendors would be available to bid on our RFP, and have a proven track record with providing this service to the work service program.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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